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ECR-oss
1 June 1982

MEMORANDUM FOR: Deputy Director for Administration
FROM: Director of Centra1-Intei1igence

SUBJECT: SAFE

1. Reflecting on your briefing this morning and in discussions with
the Science and Technology Advisory Panel on the status of SAFE, I believe
that we cannot justify on the basis of the abject performance to date

~ further reliance on[:;; I am aware that we paid some educational costs . 254l
and some progress may have been made on the learning curve, if nothing else. '
Still, I don't think we should take the risk that we could have a repetition
of th]s abject performance, waiting another three years or so and hoping we
have something shining and workable at the end of that period. I don't
believe we should let the further progress on this development get out of
our own hands.
i

2. Rather, I think we should build around the p1lot mail operations
as the kernel of what would be necessary to meet their requirements. We
should add to that existing hardware and existing software to perform other
functions in a manner which deals with the real needs we know to exist here.

3. That is not far from the approach which I understand the audit team
has recommended. The difference is that we put some accomplishment behind
vs befere we again commit ourselves to getting overambitious, and we would not
Tet the project get out of our own hands except to develop specific elements
we believe can be done better on the outside as we go along.

: 4. Will you have formulated for me and the DDCI to review a recommendation
as to internal organization, people, components of the beginning elements,
successive steps, timetable, and outlay of funds to proceed along this line.

C

William J. Casey

cc: DDCI
Executive Director
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